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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
P00009 MODIFICATION

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents
payment in full for both time and money for any and all costs, impact effect, and for delays and
disruptions arising out of, or incidental to, the work as herein revised.

A. The purpose of this modification is to add acreage for Mowing and Trimming Areas for the various
ranges and training sites for the Second Option Period and the remaining out years of the contract at the
guantities and frequencies stated below.

B. Inaccordance with contract clause FAR 52.243-1 Alt 1, “Changes-Fixed Price”, the subject contract
is hereby modified to include changes under Contract Line Item Numbers (CLIN) 0005, 0007, and 0009
to become effective immediately upon award.

ADD Firm-Fixed Price Work to CLIN 0005 2nd Option Year
ELIN SERVICES FREQ. QTY

SI-4 MOWING AND TRIMMING

CO0SAG | Add CVOT COURSE INFIELDS (10 AC)

S1-5 MOWING AND TRIMMIMG
CO005AH | Increase SIMULATION CENTER (1 AC) 6 36
Add SR-12 (HSTL) HWY. 50 GSRA (35 AC)

SI-6 MOWING AND TRIMMING

Increase K-502 (4.5 AC)

Increase IED SEARCH HOUSE (EXTERIOR) (.3 AC)

Increase MOUT BIVOUAC SITE (ENLARGED AREA) (4.55
AC)

Add G27/0OP-14 (27 AC)

Add TLZ BLUEBIRD BIVOUAC (13.5 AC)

Add AIRCRAFT PARKING FIELD (DAVIS SOUTH) (5.42 AC)
Add F-17 (1.72 AC)

Add 1658 (2.77 AC)

CO005AJ 3 59.76

SI-6 MOWING AND TRIMMING

CO05AJ | Delete SR-12 (HSTL) HWY. 50 GSRA (-35 AC)

S1-6 MOWING AND TRIMMING
Add AIRFIELD DAMAGE REPAIR -
CO0SAJ | TRAINING FACILITY (1.73 AC) 8 8.96

Add CONSTRUCTED OBSTACLES (7.23 AC)

SI-7 MOWING AND TRIMMING

CO0SAK | pejete VL-4 (-1 AC)
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SI-8 MOWING AND TRIMMING
CO0SAL | Increase TLZ KINGFISHER (EAST) (8 AC) 3 52 AC
Increase PDZ PHEASANT (INFIELD DAVIS NORTH) (44 AC)

SI-8 MOWING AND TRIMMING
C005AL | Add TLZ FALCON (253.14 AC) ) 15314 | Ac

SI-9 MOWING AND TRIMMING

Delete TLZ FALCON (-253.14 AC) 4 o AC

C005AM

SI-9 MOWING AND TRIMMING
CO005AM | Add SR-7 (344 AC) 2 398 AC
Add G5 (54 AC)

SI-9 MOWING AND TRIMMING
C005AM Add SR-10 (124 AC) 2 124 AC

CLIN 0005 OPTION YEAR 2 TOTAL PRICE §

$169,640.21

ADD Firm-Fixed Price Work to CLIN 0007 3rd Option Year
ELIN SERVICES FREQ. QTY UNIT

UNIT TOTAL
PRICE PRICE

SI-4 MOWING AND TRIMMING

DO07AG | 444 CVOT COURSE INFIELDS (10 AC)

SI-5 MOWING AND TRIMMIMG
D007AH | Add SIMULATION CENTER (1 AC) 14 36 AC
Add SR-12 (HSTL) HWY. 50 GSRA (35 AC)

SI-6 MOWING AND TRIMMING
Increase K-502 (4.5 AC)

Increase IED SEARCH HOUSE (EXTERIOR) (3 AC)
Increase MOUT BIVOUAC SITE (ENLARGED AREA) (4.55
AC)

DOO07AJ | 34 G27/0P-14 (27 AC) 6 .76 | AC
Add TLZ BLUEBIRD BIVOUAC (13.5 AC)

Add AIRCRAFT PARKING FIELD (DAVIS SOUTH) (5.42 AC)
Add F-17 (1.72 AC)

Add 1658 (2.77 AC)

SI-6 MOWING AND TRIMMING

Delete SR-12 (HSTL) HWY. 50 GSRA (-35 AC) -6 -35 AC

DO007AJ

SI-6 MOWING AND TRIMMING
Add AIRFIELD DAMAGE REPAIR -
. TRAINING FACILITY (1.73 AC) 8 8.96 AC

Add CONSTURCT OBSTACLES (7.23 AC)




D007AK

SI-7 MOWING AND TRIMMING
Delete VL4 (-1 AC)

-7

-1
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AC

D007AL

SI-8 MOWING AND TRIMMING
Increase TLZ KINGFISHER (EAST) (8 AC)
Increase PDZ PHEASANT (INFIELD DAVIS NORTH) (44 AC)

AC

D007AL

SI-8§ MOWING AND TRIMMING
Add TLZ FALCON (253.14 AC)

253.14

AC

D007AM

SI-9 MOWING AND TRIMMING
Delete TLZ FALCON (-253.14 AC)

-2

-253.14

AC

D007AM

SI-9 MOWING AND TRIMMING
Add SR-7 (344 AC)
Add G-5 (54 AC)

398

AC

D007AM

SI-9 MOWING AND TRIMMING
Add SR-10 (124 AC)

124

AC

ADD Firm
ELIN

CLIN 0007 OPTION YEAR 3 TOTAL PRICE S $239,795.95

_Fixed Price Work to CLIN 0009 4TH Option Year

SERVICES

FREQ.

QTY

UNIT

UNIT TOTAL

E009AG

SI-4 MOWING AND TRIMMING
Add COVOT COURSE INFIELDS (10 AC)

10

AC

EO009AH

SI-5S MOWING AND TRIMMIMG
Increase SIMULATION CENTER (1 AC)
Add SR-12 (HSTL) HWY. 50 GSRA (35 AC)

14

36

AC

E009AJ

SI-6 MOWING AND TRIMMING

Increase K-502 (4.5 AC)

Increase IED SEARCH HOUSE (EXTERIOR) (.3 AC)

Increase MOUT BIVOUAC SITE

(ENLARGED AREA) (4.55 AC)

Add G27/0P-14 (27 AC)

Add TLZ BLUEBIRD BIVOUAC (13.5 AC)

Add ATRCRAFT PARKING FIELD (DAVIS SOUTH) (5.42 AC)
Add F-17 (1.72 AC)

Add 1658 (2.77 AC)

59.76

AC

E009AJ

SI-6 MOWING AND TRIMMING
Delete SR-12 (HSTL) HWY. 50 GSRA (-35 AC)

AC

E009AJ

SI-6 MOWING AND TRIMMING
Add AIRFIELD DAMAGE REPAIR TRAINING
FACILITY (1.73 AC)

Add CONSTRUCTED OBSTACLES (7.23 AC)

12

8.96

AC
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SI-7 MOWING AND TRIMMING g
E009AK | pyejete VL4 (-1 AC) ¥ L A

SI-8 MOWING AND TRIMMING
Increase TLZ KINGFISHER (EAST) (8 AC)

EQ09AL | 1/ crease PDZ PHEASANT 4 52 AC
(INFIELD DAVIS NORTH) (44 AC)
SI-8 MOWING AND TRIMMING

E009AL | Add TLZ FALCON (253.14 AC) 4 253.14 x0

SI-9 MOWING AND TRIMMING
E009AM | pjete TLZ FALCON (-253.14 AC) 2 25314 | AC

SI-9 MOWING AND TRIMMING
E009AM | Add SR-7 (344 AC) 2 398 AC
Add G-5 (54 AC)

SI-9 MOWING AND TRIMMING v
E009AM Add SR-10 (124 AC) 2 124 AC

CLIN 0009 OPTION YEAR 4 TOTAL PRICE § $248,984.94

C. Work Schedule for these areas must be coordinated with Blackburn Range Control to ensure the
range is cold.

D. Remove attachment J-1503050-03 work requirements and frequencies from modification P0O0007
and replace with revised attachment J-1503050-03 as authorized by this modification P00009.

E. Remove attachment J-0200000-04 from modification P00007 and replace with attachment J-
0200000-04 revised with changes as authorized by this modification P00009.

F. This contract is subject to the payment instructions of DFARS clause 252.204-0006 and made
against the ACRN issued upon each individual task order.

G. All other terms and conditions of the contract are unchanged and remain in effect.

SECTION SF 1449 - CONTINUATION SHEET
SOLICITATION/CONTRACT FORM
The total cost of this contract was increased by $169.640.21 from $5.197,920.86 to $5,367.561.07.

SUPPLIES OR SERVICES AND PRICES

CLIN 0005
The pricing detail quantity has increased by 169,640.21 from 1.619,978.02 to 1,789,618.23.
The total cost of this line item has increased by $169.640.21 from $1.619.978.02 to $1,789,618.23.
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CLIN 0007
The pricing detail quantity has increased by 239,795.95 from 1,663,759.37 to 1,903,555.32.
The total cost of this line item has increased by $239,795.95 from $1,663,759.37 to $1,903,555.32.
CLIN 0009
The pricing detail quantity has increased by 248,984.94 from 1,704,838.69 to 1,953,823.63.
The total cost of this line item has increased by $248,984.94 from $1,704,838.69 to $1,953,823.63.
DELIVERIES AND PERFORMANCE
The following Delivery Schedule item for CLIN 0005 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
POP 01-MAR-2015 TO N/A N/A
28-FEB-2016 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
POP 01-MAR-2015 TO N/A N/A
28-FEB-2016 FOB: Destination
The following Delivery Schedule item for CLIN 0007 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-MAR-2016 TO N/A NAVFAC MID ATLANTIC N40085
28-FEB-2017
OFFICER IN CHARGE OF
CONSTRUCTION
MARINE CORPS INSTALLATIONS EAST
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uicC
POP 01-MAR-2016 TO N/A N/A
28-FEB-2017 FOB: Destination

The following Delivery Schedule item for CLIN 0009 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uiIC



POP 01-MAR-2017 TO
28-FEB-2018

To:

DELIVERY DATE

POP 01-MAR-2017 TO
28-FEB-2018

N/A

QUANTITY

N/A
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NAVFAC MID ATLANTIC N40085
OFFICER IN CHARGE OF

CONSTRUCTION

MARINE CORPS INSTALLATIONS EAST

1005 MICHAEL ROAD

CAMP LEJEUNE NC 28547-2521

FOB: Destination

SHIP TO ADDRESS uic

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 0010 has been changed from:

DELIVERY DATE

POP 01-MAR-2017 TO
28-FEB-2018

To:
DELIVERY DATE
POP 01-MAR-2017 TO
28-FEB-2018

(End of Summary of Changes)

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS uIC

NAVFAC MID ATLANTIC N40085
OFFICER IN CHARGE OF

CONSTRUCTION

MARINE CORPS INSTALLATIONS EAST

1005 MICHAEL ROAD

CAMP LEJEUNE NC 28547-2521

FOB: Destination

SHIP TO ADDRESS uic

N/A
FOB: Destination





